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SHERWOOD URBAN RENEWAL AGENCY BOARD OF DIRECTORS
MEETING MINUTES
Tuesday, May 6, 2014
22560 SW Pine Street, Sherwood, Oregon 97140

URA BOARD REGULAR SESSION

CALL TO ORDER: Chair Bill Middleton called the meeting to order at 8:31 pm.

BOARD PRESENT: Chair Bill Middleton, Linda Henderson, Bill Butterfield, Krisanna Clark and Matt
Langer. Robyn Folsom and Dave Grant were absent.

STAFF PRESENT: Joseph Gall City Manager, Tom Pessemier Assistant City Manager, City Engineer
Bob Galati and Sylvia Murphy Agency Recorder.

Chair Middleton addressed the Consent Agenda and asked for a motion.

CONSENT AGENDA:

Approval of March 4, 2014 URA Board Meeting Minutes

Approval of April 1, 2014 URA Board Meeting Minutes

Approval of April 15, 2014 URA Board Meeting Minutes

URA Resolution 2014-003 Extending Charles Harbick, Scott Johnson, Amanda Bates and
Todd McCabe’s appointments to Sherwood Urban Renewal Policy Advisory Committee
(SURPAC) for a limited term
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MOTION: FROM LINDA HENDERSON TO APPROVE THE CONSENT AGENDA, SECONDED BY
MATT LANGER, MOTION PASSED 5:0, ALL PRESENT MEMBERS VOTED IN FAVOR, (ROBYN
FOLSOM AND DAVE GRANT WERE ABSENT).

Chair Middleton addressed the next agenda item.

NEW BUSINESS

A. URA Resolution 2014-004, Authorizing URA District Manager to amend contract for
professional services with Creekside Environmental Consulting Inc. for the Sherwood
Community Center project

City Engineer Bob Galati explained the resolution and stated it amends the Creekside contract. He said
the purpose for this contract amendment is that a few issues occurred on the site and said initially we
designed for a certain amount of contaminated soil removal and when construction began we did not
have a clear understanding of how much there would be. He said during the construction process it was
discovered there was a fair amount although it doesn’t meet the requirements of being contaminated
soils, it meets the limit of where it must be removed and disposed of separately. He said it is not
dangerous soil, but it meets the requirement for disposal at a site that is licensed for it. He said we also
had some heavy rain and per our contaminated media management plan we were required to collect
that storm water runoff. He said this initiated the requirement for baker tanks being installed on site. He
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said this was an emergency thing and it was better to do this than possibly facing DEQ fines for ignoring
the problem. He said this contract picks up and covers the cost for the mitigation requirements; soll
disposal, baker tank installation and removal, and it has a small contingency for some additional soil
removal we think will happen.

Assistant City Manager Tom Pessemier explained staff could have gone down a different route with
amending a professional services contract and said it was less expensive to do it this way. He stated the
cost will come out of the project contingency.

Ms. Henderson stated the staff report references a $30,000 contingency. City Engineer Galati replied
that is what we have estimated with additional soils needing to be removed. He explained approximately
1100 tons have been removed and the $30,000 represent another 100-200 tons. He said it is very
expensive to dispose of contaminated soils at a licensed site.

Ms. Henderson asked if the soils were dug up as part of the foundation. Bob replied partly for
foundation, and partly for instillation of utilities, trenches and footings. He said we did an analysis initially
on the project that defined there was contaminated soils, hydrocarbons, and we did not get enough of a
feel for the extent of the contamination until we started to get into it and upon testing soils it was
determined they needed to be removed.

Assistant City Manager Tom Pessemier explained the reference to “contaminated soil’. He said the
levels of contaminates, primarily lead, is slightly higher than what background levels would be, he said
we are not dealing with anything of serious consequence. He said the state rules indicate if it is above a
certain very low threshold you can’t use it as “clean fill”. He said there are not health issues to be
concerned with, it’s just slightly above the clean fill standards and needs to be dealt with in a different
way.

Ms. Henderson asked what is the “not to exceed amount” and Mr. Galati replied we are holding the
contract, consultant to the $130,000 additional work, saying they can go to this amount and if they begin
to exceed the City wants to know, they just can’t continue to do the work.

With no additional questions, Chair Middleton asked for a motion.

MOTION: FROM LINDA HENDERSON TO ADOPT URA RESOLUTION 2014-004, SECONDED BY

BILL BUTTERFIELD, MOTION PASSED 5:0, ALL PRESENT MEMBERS VOTED IN FAVOR,
(ROBYN FOLSOM AND DAVE GRANT WERE ABSENT).

6. STAFF REPORT
Tom reminded of an upcoming SURPAC meeting.
7. ADJOURN

Chair Middleton adjourned the meeting at 8:40 pm.
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Submitted by:

Sylvia Murphy, MMC, Agency Recorder Bill Middleton, Chair
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